

State of New Hampshire

Health Information Exchange Planning and Implementation Project

Phase 3 "Converging on Solutions"

Discussion document for Business and Technology Workgroup

July 26, 2010

HIEPI - MAeHC Project Schedule

Segment 1 Timeline: June 1 – October 31

<u> </u>															
								Wee	k						
Activity/Milestone		Jun			Jul			Aug			Sep				
		2	3	4	5	6	7	8	9	10	11	12	13	14	15+
Launch project, establish teams, determine roles and responsibilities, convene stakeholder kickoff meeting		*													
Create strawman plan and disseminate preparation packets															
Conduct environmental scan															
Summit 1 and follow up: Opening doors and exploring ideas				 ,						F	irst				
Summit 2 and follow up: Considering alternatives and narrowing options						_ ,				dr	aft d	of		Plar	
Summit 3 and follow up: Converging on solutions										Plan				due 1	
Plan review, vetting, and finalization									1						
Plan submission to ONC								We	Are					1	
Respond to ONC questions - ONC approval anticipated								Не	_						

Objectives for today

- ☐ Review the unified approach emerging from the various working groups
- ☐ Identify gaps and concerns with strawman phasing
- ☐ Identify cross-domain gaps or dependencies not addressed in unified approach

Our story so far...

- ☐ Federal government is making available \$5.5M to motivate the creation of a floor of basic health information exchange across New Hampshire
 - ➤ The goal is to enhance individual providers' ability to achieve Meaningful Use and must comprise at least three elements: prescribing, lab results delivery, care summary exchange
 - Focus must be on identifying gaps in availability of these transactions, and using federal program funds to fill such gaps
 - There is NO requirement to create infrastructure if such gaps can be filled by other means (for example, through strong governance and coordination of private efforts)
- New Hampshire has three options available to it with respect to federal HIE funds:
 - Establish infrastructure and organizational capability to meet the federal program requirements
 - Create a strong governance, coordination, monitoring, and enforcement model to orchestrate and perhaps subsidize individual private efforts
 - > Turn down the federal funds
- ☐ General consensus appears to be that New Hampshire should pursue federal funds and use such funds to:
 - Lay an organizational and technical foundation for achievement of longer term statewide health information goals
 - Construct the organizational and technical foundation so that it can stand on its own, if necessary, but also be extensible for broader and deeper future functions, if desired

The statewide HIE program must recognize existing features of the New Hampshire health care landscape...

- ☐ There is a relatively high degree of health information exchange occurring in New Hampshire today
 - All of it is within "enterprise HIE networks" established and managed by hospital systems, or through bilateral HIE relationships between hospital systems
 - There are currently no "collaborative HIE networks" operating in NH today, nor are there any collaborative HIE organizations
- Within the hospital networks, the vast majority of exchange is occurring between hospitals and their employed ambulatory physician practices
 - Since well over 50% of ambulatory physicians are employed by hospitals, this represents relatively high penetration of health exchange capabilities
 - Hospitals have also established health exchange capabilities with affiliated ambulatory physicians, though with lower penetration and for fewer types of transactions
- ☐ The gaps that exist in the market today with respect to lab results delivery and summary care exchange capabilities are:
 - Employed and affiliated physicians within hospital service areas who do not yet receive MU-level transactions through their hospital network
 - > Ambulatory physicians outside of existing hospital networks for whom no plan exists today for health information exchange
 - Hospital-to-hospital exchange, which is mostly non-existent except for a very small number of bilateral exchanges between hospitals
 - Cross-state health exchange for all hospitals and physicians, for which no electronic exchange capabilities exist today

...as well as the current legal and policy environment

- Current law places restrictions on the types of transactions that can be conducted by a collaborative
 HIE entity and places requirements on operational aspects of the entity
 - > Transactions through an HIE entity are only allowed for information sharing among providers for treatment purposes
 - Excluded transactions include reporting for public health, performance/measurement, MUreporting to Medicaid & Medicare
 - Also requires patient opt-out for any transactions conducted by the HIE entity, and audit of all transactions including sender, receiver, and identification of patient
- □ Public health reporting is statutorily required, however, the current law does not allow such transactions to be brokered by an HIE entity
 - There are currently a wide variety of public health reporting requirements and systems
 - Forces ad hoc point-to-point electronic and non-electronic solutions between providers and DPH
- Any proposed changes to NH law would be highly unlikely to be enacted before July 2011
- ☐ There is currently no State funding for HIE activities, and no expectation that such funds might become available in the near future
 - ➤ Potential for some small amount of State funds to cover first year match requirement (~\$200K)

We began by gathering 52 possible use cases for statewide health information exchange, which we divided into Secure Routing (27)...

	HIE Building Block	What	From whom	To whom
1	Secure routing to providers	Hospital discharge summary	Hospital	Hospital
2	Secure routing to providers	Key clinical information summary	Hospital	Hospital
3	Secure routing to providers	Request for key clinical information	Hospital	Hospital
4	Secure routing to providers	Hospital discharge summary	Hospital	Other care settings
5	Secure routing to providers	Imaging reports	Hospital	PCP or specialist
6	Secure routing to providers	Lab results	Hospital	PCP or specialist
7	Secure routing to providers	Request for key clinical information	Hospital	PCP or specialist
8	Secure routing to providers	Images	Hospital	PCP or specialist
9	Secure routing to providers	Hospital admission notification	Hospital	Referring Hospital
10	Secure routing to providers	Hospital admission notification	Hospital	Referring physician and/or PCP
11	Secure routing to providers	Hospital discharge summary	Hospital	Referring physician and/or PCP
12	Secure routing to providers	Hospital ED visit summary	Hospital	Referring physician and/or PCP
13	Secure routing to providers	Images	Imaging center	PCP or specialist
14	Secure routing to providers	Imaging reports	Imaging center	PCP or specialist
15	Secure routing to providers	Lab results	National lab	PCP or specialist
16	Secure routing to providers	Referral Summary of care record	PCP	Specialist
17	Secure routing to providers	Key clinical information summary	PCP or specialist	Hospital
18	Secure routing to providers	Referral Summary of care record	PCP or specialist	Hospital
19	Secure routing to providers	Lab order	PCP or specialist	Hospital
20	Secure routing to providers	Imaging order	PCP or specialist	Imaging center
21	Secure routing to providers	Lab order	PCP or specialist	National lab
22	Secure routing to providers	eRX	PCP or specialist	Pharmacy
23	Secure routing to providers	Medication history	Pharmacy	Hospital
24	Secure routing to providers	Medication history	Pharmacy	PCP or specialist
25	Secure routing to providers	Lab results	Public health lab	Hospital
26	Secure routing to providers	Lab results	Public health lab	PCP or specialist
27	Secure routing to providers	Consult note Summary of care rec	Specialist	PCP

...Expanded Secure Routing (19), and Community Record (6)

	HIE Building Block	What	From whom	To whom	
28	Expanded secure routing	Quality measures	Hospital	CMS and/or NH Medicaid	
29	Expanded secure routing	Claims submission & eligibility chec	Hospital	Health plan	
30	Expanded secure routing	Immunization record	Hospital	Public health	
31	Expanded secure routing	Reportable lab results	Hospital	Public health	
32	Expanded secure routing	Syndromic surveillance data	Hospital	Public health	
33	Expanded secure routing	Reportable conditions	Hospital	Public health	
34	Expanded secure routing	Radiation exposure report	Hospital	Radiation exposure registry	
35	Expanded secure routing	Radiation exposure report	Imaging center	Radiation exposure registry	
36	Expanded secure routing	Laboratory ordering decision suppor	Payers	PCP or specialist and hospitals	
37	Expanded secure routing	Quality measures	PCP or specialist	CMS and/or NH Medicaid	
38	Expanded secure routing	Claims submission & eligibility chec	PCP or specialist	Health plan	
39	Expanded secure routing	Immunization record	PCP or specialist	Public health	
40	Expanded secure routing	Syndromic surveillance data	PCP or specialist	Public health	
41	Expanded secure routing	Reportable conditions	PCP or specialist	Public health	
42	Expanded secure routing	Public health alerts	Public health	Hospital	
43	Expanded secure routing	Public health alerts	Public health	PCP or specialist	
44	Expanded secure routing	Discharge instructions	Hospital	Patient	
45	Expanded secure routing	General medical summary	PCP or specialist	Patient	
46	Expanded secure routing	Post-visit summary	PCP or specialist	Patient	

	HIE Building Block What		From whom	To whom
47	Community record	Public health case investigation info	Hospital	Public health
48	Community record	Community record	Multiple sources	Hospital
49	Community record	Community record	Multiple sources	PCP or specialist
50	Community record	Medication history	Other clinical sources	Hospital
51	Community record	Medication history	Other clinical sources	PCP or specialist
52	Community record	Public health case investigation info	PCP or specialist	Public health

Each of the workgroups began examining the opportunities and constraints of the use cases from their domain perspectives...

Technical Infrastructure

- No existing collaborative infrastructure to build upon
- Limited funding constrains functionality and forces more work on users
- Legal constraints impose technical design requirements
- Well-developed hospital networks allows focus on aligning with and leveraging existing hubs

Legal-Policy

- Non-provider exchange such as public health prohibited under current law
- Opt-out requirement introduces complexity to consideration of potentially higher value services

Business & Technical Operations

- No existing organization to define, scope, implement, or operate collaborative HIE projects
- Recognition that statewide secure routing is, by itself, of relatively limited apparent value to the larger hospital systems
- Being able to identify and retrieve records from across systems is functionality that should be accelerated to the greatest extent possible

Governance

- Public accountability: State need for oversight and control of public funds and key policy areas
- Private accountability: Market need for management and operations responsive to private investor goals
- No existing public/private organization to build governance, funding, and operations model – need legislation to create entity

Finance

- Limited federal funds available, some of which allocated to oversight and reporting
- No public funding available at present for matching or ongoing funding – will require legislative action
- Commercial health plans concentrated but none are NHfocused
- Disparity between larger hospitals with more resources who have already invested, and smaller hospitals with less resources who have not

...and we extrapolated from this work to identify 4 working criteria that could be used to set priorities among the use cases

Use cases



Phasing criteria



Strawman Phasing

Secure routing

	HIE Building Block	What	From whom	To whom
1	Secure routing to providers	Hospital discharge summary	Hospital	Hospital
2	Secure routing to providers	Key clinical information summary	Hospital	Hospital
3	Secure routing to providers	Request for key clinical information	Hospital	Hospital
4	Secure routing to providers	Hospital discharge summary	Hospital	Other care settings
5	Secure routing to providers	Imaging reports	Hospital	PCP or specialist
6	Secure routing to providers	Lab results	Hospital	PCP or specialist
7	Secure routing to providers	Request for key clinical information	Hospital	PCP or specialist
8	Secure routing to providers	Images	Hospital	PCP or specialist
9	Secure routing to providers	Hospital admission notification	Hospital	Referring Hospital
10	Secure routing to providers	Hospital admission notification	Hospital	Referring physician and/or PCP
11	Secure routing to providers	Hospital discharge summary	Hospital	Referring physician and/or PCP
12	Secure routing to providers	Hospital ED visit summary	Hospital	Referring physician and/or PCP
13	Secure routing to providers	Images	Imaging center	PCP or specialist
14	Secure routing to providers	Imaging reports	Imaging center	PCP or specialist
15	Secure routing to providers	Lab results	National lab	PCP or specialist
16	Secure routing to providers	Referral - Summary of care record	PCP	Specialist
17	Secure routing to providers	Key clinical information summary	PCP or specialist	Hospital
18	Secure routing to providers	Referral - Summary of care record	PCP or specialist	Hospital
19	Secure routing to providers	Lab order	PCP or specialist	Hospital
20	Secure routing to providers	Imaging order	PCP or specialist	Imaging center
21	Secure routing to providers	Lab order	PCP or specialist	National lab
22	Secure routing to providers	eRX	PCP or specialist	Pharmacy
23	Secure routing to providers	Medication history	Pharmacy	Hospital
24	Secure routing to providers	Medication history	Pharmacy	PCP or specialist
25	Secure routing to providers	Lab results	Public health lab	Hospital
26	Secure routing to providers	Lab results	Public health lab	PCP or specialist
27	Secure routing to providers	Consult note Summary of care rec	Specialist	PCP

Expanded secure routing

	HIE Building Block	What	From whom	To whom
28	Expanded secure routing	Quality measures	Hospital	CMS and/or NH Medicaid
29	Expanded secure routing	Claims submission & eligibility chec	Hospital	Health plan
30	Expanded secure routing	Immunization record	Hospital	Public health
31	Expanded secure routing	Reportable lab results	Hospital	Public health
32	Expanded secure routing	Syndromic surveillance data	Hospital	Public health
33	Expanded secure routing	Reportable conditions	Hospital	Public health
34	Expanded secure routing	Radiation exposure report	Hospital	Radiation exposure registry
35	Expanded secure routing	Radiation exposure report	Imaging center	Radiation exposure registry
36	Expanded secure routing	Laboratory ordering decision suppor	Payers	PCP or specialist and hospitals
37	Expanded secure routing	Quality measures	PCP or specialist	CMS and/or NH Medicaid
38	Expanded secure routing	Claims submission & eligibility chec	PCP or specialist	Health plan
39	Expanded secure routing	Immunization record	PCP or specialist	Public health
40	Expanded secure routing	Syndromic surveillance data	PCP or specialist	Public health
41	Expanded secure routing	Reportable conditions	PCP or specialist	Public health
42	Expanded secure routing	Public health alerts	Public health	Hospital
43	Expanded secure routing	Public health alerts	Public health	PCP or specialist
44	Expanded secure routing	Discharge instructions	Hospital	Patient
45	Expanded secure routing	General medical summary	PCP or specialist	Patient
46	Expanded secure routing	Post-visit summary	PCP or specialist	Patient

Community record

	HIE Building Block What		From whom	To whom	
47	Community record	Public health case investigation info	Hospital	Public health	
48	Community record	Community record	Multiple sources	Hospital	
49	Community record	Community record	Multiple sources	PCP or specialist	
50	Community record	Medication history	Other clinical sources	Hospital	
51	Community record	Medication history	Other clinical sources	PCP or specialist	

Legality

 Is the use case transaction legal under current NH law?

Difficulty

 Are there significant business, technical, governance, or legal complexities that need to be resolved before deploying the service/

Demand for HIE service

 Is there market demand transaction as a statewide HIE service?

Gap in market today

 Is there a gap in the market today?

Phase 1

Can be launched with federal HIE program funds

Phase 2

No market alternatives exist today but requires change in law and/or mature joint technical and organizational capability

Phase 3

Technically and/or organizationally complex, and/or low demand for HIE service

That has led to the following strawman Phasing

ID#	What	From whom	To whom	Phasing	Main reason for Phase categorization	
1	Hospital discharge summary	Hospital	Hospital	1	MU and NHHA-consensus priority	
2	Key clinical information summary	Hospital	Hospital	1	MU priority	
3	Request for key clinical information	Hospital	Hospital	1	Multiple hospital request	
5	Imaging reports	Hospital	PCP or specialist	1	Available only in larger hospital	
6	Lab results	Hospital	PCP or specialist	1	systems today	
7	Request for key clinical information	Hospital	PCP or specialist	1	systems today	
9	Hospital admission notification	Hospital	Referring Hospital	1	Continuity of care priority	
10	Hospital admission notification	Hospital	Referring physician and/or PCP	1	Continuity of care priority	
11	Hospital discharge summary	Hospital	Referring physician and/or PCP	1	MU and NHHA-consensus priority	
12	Hospital ED visit summary	Hospital	Referring physician and/or PCP	1	MU priority	
16	Referral Summary of care record	PCP	Specialist	1	MU and NHHA-consensus priority	
17	Key clinical information summary	PCP or specialist	Hospital	1	MU priority	
18	Referral Summary of care record	PCP or specialist	Hospital	1	MU and NHHA-consensus priority	
27	Consult note Summary of care rec	Specialist	PCP	1	MU and NHHA-consensus priority	

That has led to the following strawman Phasing

ID#	What	From whom	To whom	Phasing	Main reason for Phase categorization		
4	Hospital discharge summary	Hospital	Other care settings	2	Technical requirements of other care settings unknown		
19	Lab order	PCP or specialist	Hospital	2	Requires workflow change planning with labs		
25	Lab results	Public health lab	Hospital	2	Low demand		
26	Lab results	Public health lab	PCP or specialist	2	Low demand		
30	Immunization record	Hospital	Public health	2			
31	Reportable lab results	Hospital	Public health	2			
32	Syndromic surveillance data	Hospital	Public health	2			
33	Reportable conditions	Hospital	Public health	2	Restricted by law		
36	Laboratory ordering decision suppor	Payers	PCP or specialist and hospitals	2	nestricted by law		
39	Immunization record	PCP or specialist	Public health	2			
40	Syndromic surveillance data	PCP or specialist	Public health	2			
41	Reportable conditions	PCP or specialist	Public health	2			
48	Community record	Multiple sources	Hospital	2	Technically, organizationally, and		
49	Community record	Multiple sources	PCP or specialist	2	legally complex; requires funding		
50	Medication history	Other clinical sources	Hospital	2			
51	Medication history	Other clinical sources	PCP or specialist	2	outside of HIE grant		


That has led to the following strawman Phasing

ID#	What	From whom	To whom	Phasing	Main reason for Phase categorization	
8	Images	Hospital	PCP or specialist	3	Technically and organizationally	
13	Images	Imaging center	PCP or specialist	3	complex; PACs view capability	
14	Imaging reports	Imaging center	PCP or specialist	3	Relatively low demand for non- hospital centers; technical capabilities of imaging centers unknown	
15	Lab results	National lab	PCP or specialist	3	Already widely available in market	
20	Imaging order	PCP or specialist	Imaging center	3	Relatively low demand for non- hospital centers; technical capabilities of imaging centers unknown	
21	Lab order	PCP or specialist	National lab	3		
22	eRX	PCP or specialist	Pharmacy	3		
23	Medication history	Pharmacy	Hospital	3	Already widely available in market	
24	Medication history	Pharmacy	PCP or specialist	3		
28	Quality measures	Hospital	CMS and/or NH Medicaid	3		
29	Claims submission & eligibility chec	Hospital	Health plan	3		
34	Radiation exposure report	Hospital	Radiation exposure registry	3		
35	Radiation exposure report	Imaging center	Radiation exposure registry	3	Restricted by law; technically and	
37	Quality measures	PCP or specialist	CMS and/or NH Medicaid	3	organizationally complex	
38	Claims submission & eligibility chec	PCP or specialist	Health plan	3		
42	Public health alerts	Public health	Hospital	3		
43	Public health alerts	Public health	PCP or specialist	3		
44	Discharge instructions	Hospital	Patient	3	Restricted by law; low demand as	
45	General medical summary	PCP or specialist	Patient	3	an HIE service	
46	Post-visit summary	PCP or specialist	Patient	3	an the service	
47	Public health case investigation info	Hospital	Public health	3	Restricted by law; technically and	
52	Public health case investigation info	PCP or specialist	Public health	3	organizationally complex	

Phasing exactly aligned with NHHA-consensus priorities except where lack of organization and/or funding prevents earlier implementation

ID#	What	From whom	To whom	Phasing	NHHA consensus	
-	•	¥	¥	T	process 🔐	
1	Hospital discharge summary	Hospital	Hospital	1	High	
6	Lab results	Hospital	PCP or specialist	1	High	
11	Hospital discharge summary	Hospital	Referring physician and/or PCP	1	High	
16	Referral Summary of care record	PCP	Specialist	1	Stretch	
18	Referral Summary of care record	PCP or specialist	Hospital	1	Stretch	
27	Consult note Summary of care rec	Specialist	PCP	1	Stretch	Technical
4	Hospital discharge summary	Hospital	Other care settings	2	High	capabilities of other care
30	Immunization record	Hospital	Public health	2	Low	settings unknown
31	Reportable lab results	Hospital	Public health	2	Low	at present
32	Syndromic surveillance data	Hospital	Public health	2	Low	
33	Reportable conditions	Hospital	Public health	2	Low	
39	Immunization record	PCP or specialist	Public health	2	Low	
40	Syndromic surveillance data	PCP or specialist	Public health	2	Low	Technically,
41	Reportable conditions	PCP or specialist	Public health	2	Low	operationally,
48	Community record	Multiple sources	Hospital	2	High	and legally
49	Community record	Multiple sources	PCP or specialist	2	High	complex; requires
8	Images	Hospital	PCP or specialist	3	Low	funding outside of
13	Images	Imaging center	PCP or specialist	3	Low	HIE grant
45	General medical summary	PCP or specialist	Patient	3	Low	

Specific constraints severely limit what can be done in Phase 1: Law, Program requirements, Organization, and Money



Focus of Phase 1 is to build a durable foundation for future value creation

Phase 1 activities

Phase 1 deliverables

Technical Infrastructure

 Secure routing core infrastructure to meet federal reqs and lay technical foundation for future functionality as determined by governance process

Governance

- "Public instrumentality" 501c3 to lay organizational foundation for future statewide HIE activities
- Can receive and manage public and private funds
- Independent Board and staff with State participation at Board-level

Finance

- Likely to seek voluntary contributions among major entities to meet matching requirements
- Possible models for ongoing operations range from state-directed assessments to membership approaches and user fees

Legal/Policy

- Determination that secure routing among providers approach fits within current law
- Recommend expansion of current law to allow secure routing for statutorily required public health reporting
- Governance process to determine future recommendations for changes in law (if desired)

Business & technical ops

- Identification of secure routing foundation as starting point
- Identification of EMPI and RLS as high priorities to be accelerated as quickly as possible

- Build a <u>technical platform</u> that provides core functionality and is extensible for future functions
- Build an <u>organization platform</u> to sustain secure routing services and demonstrate ability to collaboratively scope, manage, and execute jointly funded HIE projects
- Build a <u>multi-stakeholder</u> <u>governance process</u> to refine Phase 2 and 3 projects, shape statewide policy related to health information exchange, and identify funding approaches for future statewide activities

Next steps for working groups

Technical Infrastructure

- Further specify Phase 1 infrastructure details
- Provide cost estimates for implementation and operation of Phase 1 infrastructure
- · Create project plan for infrastructure build and roll-out

Governance

- Finalize recommendation for "public instrumentality"
- Decide and finalize transition governance approach to guide Phase 1 investments prior to launch of NewCo
- · Create project plan for transition governance and creation of public instrumentality

Finance

- Finalize recommendations and approach for matching fund identification
- Identify funding issues to support public instrumentality
- Recommend funding approaches for ongoing activities
- · Identify opportunities for leveraging Medicaid, public health, and Medicaid funding

Legal/Policy

- Finalize legal/policy recommendations related to Phase 1
- Identify legal/policy issues related to EMPI and RLS services
- Develop recommendations for changes in law to support extensions necessary to cover Phase 2 and 3 activities

Business & technical ops


- · Confirm use case phasing
- Identify approaches for accelerating Phase 2 priority projects (EMPI and RLS)

Looking ahead to the review and finalization of the plan

Segment 1 Timeline: June 1 – October 31

Activity/Deadline			Week			
			August			
	2	9	16	23	30	
MAeHC to review draft plan for compliance and prepare plan for release to Stakeholders and Steering committee		√				SOP Version 1
Stakeholders, Core Team, and Steering committee members to review draft plan and submit comments via comment tracking spreadsheet		<u> </u>				Comments due back by Aug 12
MAeHC to aggregate comments, assign comment ownership to Core Team and Workgroups, and disseminate						
Workgroups to review all comments, determine action, and recommend revisions						
MAeHC team to incorporate recommended revisions				√		SOP Version 2
Steering Committee and Core team to gain necessary approvals on final plan						
As necessary , final revisions will be made to plan						
Final State-approved plan to be submitted to ONC						SOP Version 3

Comment tracking spreadsheet



Wrap up and next steps

- □ Feedback review session to be scheduled for between Aug 16 and 18
- Meeting summary to be distributed to all workgroups

Thanks for all your hard work through the Summer!!