NH DHHS EVV Timeline*

- **RFP Issued**: 2/20 - 9/20
- **Vendor Selected/Contract Executed**: 4/22 - 9/22
- **Soft Launch**: 1/23
- **Vendor Work Begins**: 9/22 - 10/22
- **Statewide Implementation**: 1/23 - 4/23
- **Planning, Requirements Development and Stakeholder Engagement/Feedback Process**: 2/20 - 9/20
- **CMS Certification**: 7/23 - 9/23

*Preliminary timeline subject to change