

New Hampshire Community Mental Health Agreement Monthly Progress Report

April, May, June 2017

New Hampshire Department of Health and Human Services

July 26, 2017

Acronyms Used in this Report

ACT: Assertive Community Treatment
BMHS: Bureau of Mental Health Services
CMHA: Community Mental Health Agreement
CMHC: Community Mental Health Center

DHHS: Department of Health and Human Services

SE: Supported Employment

SFY: State Fiscal Year

Background

This Monthly Progress Report is issued in response to the June 29, 2016 Expert Reviewer Report, Number Four, action step 4. It reflects the actions taken in April, May and June 2017, and month-over-month progress made in support of the Community Mental Health Agreement (CMHA) as of March 31, 2017. Two to three months of data, where indicated herein, is released in this singular report due to delays experienced; the Department anticipates returning to monthly report releases beginning with the July 2017 report. Data contained may be subject to change upon further reconciliation with CMHCs. This report is specific to achievement of milestones contained in the agreed upon CMHA Project Plan for Assertive Community Treatment (ACT), Supported Employment (SE) and Glencliff Home Transitions. Where appropriate, the Report includes CMHA lifetime-to-date achievements.

Progress Highlights

Assertive Community Treatment (ACT)

Goal	Status	Recent Actions Taken
CMHC fidelity to ACT evidence-based practice model	2017:	• 2018 fidelity schedule
annually assessed.	10 of 10	developed and launched
	completed	External DHHS consultant hired
		to perform the 2018 fidelity
	2018:	series
	1 of 10	• 2017 fidelity results used to
	completed	develop 2018 training program
Provide ACT team services, consistent with	Capacity:	Ongoing technical assistance at
standards set forth, with the capacity to serve at	April - 1,160	CMHC specific level delivered by
least 1,500 individuals.	May - 1,123	external DHHS consultant
		Additional reporting developed
	Enrollment:	to document progress toward
	April – 925	standard achievement
	May - 927	
	June - 920	

Supported Employment (SE)

Goal	Status	Recent Actions Taken
CMHC fidelity to SE evidence-based practice model	2017:	• 2018 fidelity schedule
annually assessed.	10 of 10	developed and launched
	completed	• External DHHS consultant hired
		to perform the 2018 fidelity
	2018:	series
	1 of 10	• 2017 fidelity results used to
	completed	develop 2018 training program
Increase penetration rate of individuals with a	Statewide	Ongoing technical assistance at
Serious Mental Illness (SMI) receiving SE services to	penetration	CMHC specific level delivered by
18.6%.	rate:	external DHHS consultant
	April – 24.2%	Additional reporting developed
	May - 24.7%	to document progress toward
	June – 25.3%	penetration achievement at
		CMHC specific level


Glencliff Home Transitions into Integrated Community Setting


Goal	Status	Recent Actions Taken
Have capacity to serve in the community 16 (cumulatively) individuals with mental illness and complex health care needs residing at Glencliff who cannot be cost-effectively served in supported housing.	12 of 16 completed ¹	 Transitioned resident into independent apartment with wraparound services in April; this was a Central Team referred case Coordinating 13th transition for early July 2017
By June 30, 2017, identify and maintain a list of all individuals with mental illness and complex health care needs residing at the Glencliff Home who cannot be cost-effectively served in supported housing and develop an effective plan for providing sufficient community-based residential supports for such individuals in the future.	Completed	 Plan developed to provide additional resources to support such individuals in enhanced Adult Family Care homes or new community residences to be developed Multiple individuals identified for future transition to community


.

4

¹ Indicates residents have been transitioned into an integrated community setting; compliance with additional CMHA requirements for such transitions is under review.







^{*} Data is a combination of preliminary monthly and finalized quarterly data from CMHA Quarterly Data Reports.