

## **FY 2021 BOSCO NOFA Timeline**

August 18, 2021	CoC NOFA released
September 1, 2021	BHS Release RFP for new projects
September 1, 2021	New Project application and supporting documents released & posted
September 3, 2021	Renewals sent to subrecipients for review
September 24, 2021	All edits on renewals DUE back to Kristi by 4pm
October 8, 2021	New applications due to Kristi by 4pm
October 14, 2021	Ranking Committee meeting
October 16, 2021	HUD deadline – project applications due to CoC
October 25, 2021	BHS will notify accepted, rejected, or refused applicants
November 1, 2021	BHS will publish final project listing
November 1, 2021	HUD deadline – Notification of acceptance/denial due to applicants
November 5, 2021	BHS Post final COC application for review
November 9, 2021	Comments due back to BHS on COC application
November 10, 2021	BHS Target submission date
November 16, 2021	HUD deadline – NOFA due