

## **FY 2019 BOSCOG NOFA Timeline**

July 3, 2019	CoC NOFA released
July 12, 2019	Renewals sent to subrecipients for review
July 30, 2019	BOSCOG NOFA meeting
July 30, 2019	BHS Release RFP for new projects
July 30, 2019	All edits on renewals DUE back to Kristi
August 1, 2019	New Project application and supporting documents released & posted
August 15, 2019	New applications due to Kristi
August 21, 2019	Ranking Committee meeting
August 27, 2019	BHS will notify accepted, rejected, or refused applicants
August 31, 2019	HUD deadline – project applications due to CoC
September 4, 2019	BHS will publish final project listing
September 10, 2019	BOSCOG meeting
September 16, 2019	HUD deadline – Notification of acceptance/denial due to applicants
September 18, 2019	BHS Post final COC application for review
September 20, 2019	Comments due back to BHS on COC application
September 23, 2019	BHS Target submission date
September 30, 2019	HUD deadline – NOFA due